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ISSUE 
 
Resolution G-01-31, Rural Transit System Grant Program (RTSGP) Guidelines, adopted by the 
California Transportation Commission (Commission) on October 4, 2001, stipulates that RTSGP 
projects shall be completed by June 30, 2004. 
 
The City of Red Bluff has requested a twenty (20) month extension for project completion to 
February 28, 2006 for $32,000 in RTSGP funds for an expansion vehicle purchase project. 
 
 
RECOMMENDATION 
 
The Department of Transportation (Department) recommends approval of the extension request. 
 
 
BACKGROUND 
 
On April 3, 2002, the Commission approved Resolution G-02-01, allocating $32,000 in Rural 
Transit System Grant Program project funds to the City of Red Bluff for an expansion vehicle 
purchase project. 
 
The vehicle procurement has been delayed due to the State’s financial constraints and the inability 
of the Commission to allocate matching STIP funds.  Red Bluff has received an extension to the 
budget authority for the RTSGP funds from the Department of Finance, and a request has been 
submitted for allocation of the matching STIP funds at the August 2005 Commission meeting. 

“Caltrans improves mobility across California” 
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